

Time Frame	Boards	Congregations	Exploratory Task Force	ETF _ Sub Task forces	Committees	Selling 1259 Victoria	Searching for New Building	
Late Fall 2007	Set up January Congregation Meeting, work with ETF to staff sub task forces		Monthly information meetings & communication, form sub Task Forces, organize joint committee meetings with Vice Presidents, organize small group meetings, lead and review process	Social Committee, New Site, Selling 1259		OCUUC Board and OC members of ETF for subcommittee to find listing agent	ETF forms subcommittee to define requirements, explore hiring buyer's agent	
January 2008 Meeting		Vote: pursue uniting congregations into a single congregation?; if yes, authorize Boards to form task forces						
If congregations decide to proceed... THEN								
Winter 2008	Set up March Congregational Meeting	Small group meetings within each congregation to get extensive feedback	Keep doing same	Add Staff, Finances, Naming	Joint meetings to enhance Profile	Subcommittee recommends listing agent to OCUUC	ETF recommends agent, requirements to congregations	
March 2008 Meeting		Votes (both cong): requirements document; agree to unite. OCUUC only: approve listing property for sale.						
If congregations decide to proceed... THEN								
Spring 2008	Set Up June 2008 Meeting	Small Group meetings between congregations to get on same page	Keep doing same	Add Bylaws, Procedures, Pre-nuptual(?)	Work with Task Forces on new structure	1259 Victoria is listed on the market	Active searching begins	
June 2008 Meeting		Approve formation of "The New UU Congregation (TNUUC)" and authorize transfer of assets as soon as new building is found.						